
PHENIX Run-10 Preparations

Stefan Bathe



PHENIX Calendar

• East Carriage Roll-In Nov 10

• Completion of MuTrg RPC St3 installation Nov 12

• Shield wall closed, end of shutdown Nov 30

• Start of Run-10 Dec 1
– Watch shifts

– Flammable gas

• Full 5-person shifts Dec 15

• Expect Physics collisions Jan 1

• Au+Au 200 GeV (10 weeks)

• Au+Au 62.4 GeV run (4 weeks)

• Au+Au lower energies (length depending on budget)
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PHENIX Recent Accomplishments

• HBD East is repaired and back in IR

• MuTrg FEE Installation is complete

• All north MUON RPC half octants 
installed in tunnel

• PC1 bad chamber swap is done

• DC-East wire repair done

• MuTrk work
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Summary and Outlook

• Detector installation complete for Run 10

• Safety system, magnet, and detector setup and 
testing under way

• Rack room air conditioning upgrade almost 
complete

• Preparing to begin detector operation Dec 1

• Thanks to C-A for air conditioning upgrade

• However half the IR air conditioners still need 
service
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